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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 177 Date: 13-Sep-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 735

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:
1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

•ABF crews continuing the installation of the UHMWP (Ultra High Molecular Weight Polyethylene) 6 mm
thick Plates using ¼" countersunk screw as shown Detail 20 on the drawing sheets No. DE419OT.
•The installation of the hydraulic jacks of the E-Line saddle frames have been completed considering: The
tip of hydraulic jack as shown in the pictures is inserted into the pipe shown on the HSS 102x102 Detail of
the drawing sheet No. DE419JT of the submittal ABF-SUB-2171R0 1. In order to solve the problem two
more holes are drilled on the Plate J of the sheet No.DE419JT. As a result the plate J can be shifted
forward to the saddle direction. Beside the circular portion of the Plate H on the Sheet drawing DE419JT
was cut deeper by torch in order to have the desired alignment of the jack. At the lower portion of the
angle a piece of wood is inserted to fill the sharp gap of the angle and then the jack is clamped at the
bottom as shown in the pictures.
•The ABF crews continuing installation of the HSS 76x76 galvanized posts with respect to drawing sheet
No.DE419PT of the submittal ABF-SUB-2171R01 by cutting the wooden deck of the falsework and welding
the posts to the steel beam of the falsework. Due to existence of 2"x6" timber beams the end plate of the
posts were cut to fit the post end plate to the existing condition. So far, 10 out of 22 HSS 76x76 galvanized
posts have been installed.

SCAFFOLDING:

•ABF crews started assembly of the scaffolding at the E-line saddle at the South side of Pier W2 in the
afternoon.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system

Installation crew:
- Jerry Kubala (FOR- Installation)
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- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia
-Paul Fambrini
- Rick Clayborn
-Victor Hernandez
-Froylan Ruiz
-William Alger (crane Operator) In the morning
-Clinton Montgomery (crane Operator) In the afternoon

ABF crew involved in the scaffolding:
-Obra Paulk (FOR.)
-Michael Balwinski
-Ryan Nash
-Dusten Clayborn
-Barry Rothman
-pablo Ramirez
-Carlos Bustomante

Equipments
-Groove Crane (ABF002363)
- Miller welding machine (ABF-002303)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0210406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CLINTON MONTGOMERYOperator 3.00 0.00 0.00 3.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 3.00 0.00 0.00 3.00

JNM MICHAEL BALWINSKIIronworker 3.00 0.00 0.00 3.00

JNM RYAN NASHIronworker 3.00 0.00 0.00 3.00

JNM DUSTEN CLAYBORNIronworker 3.00 0.00 0.00 3.00

JNM BARRY ROTHMANIronworker 3.00 0.00 0.00 3.00

APP PABLO RAMIREZIronworker 3.00 0.00 0.00 3.00

JNM CARLOS BUSTAMANTEIronworker 3.00 0.00 0.00 3.00

OTH WILLIAM ALGEROperator 3.00 0.00 0.00 3.00
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6.00

*E0200406

0.00

No

0.00 0.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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